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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition
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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-003 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 6/2/2021 .
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []

CONTRACTOR: X
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885 _
Building Services, Inc. CONTRACT DATE: August 22, 2019 FIELD: D
960 Elston Road CONTRACT FOR: 4E-Caulking OTHER: []
Lafayette, IN 47905

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-173
[1 Time and Material work:

[1 Final Pass for extra contingency cosmetic caulking,

Invoice 8675 on 5/27/21: $1,450.00

[1 Extra fire stopping in Electrical Rooms,
Invoice 8674, on 5/27.21 $1.461.00
Total INCREASE for this Change Order: $2,911.00
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CHANGE ORDER BP4 885-003 (EWO 885-173)

The original Contract Sum was $ 29,812.00
Net change by previously authorized Change Orders $ 3,096.00
The Contract Sum prior to this Change Order was $ 32,908.00
The Contract Sum will be increased by this Change Order in the amount of $ 2,911.00
The new Contract Sum including this Change Order will be $ 35,819.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette,
ADDRESS
24 3 / .
BYSignature) / Z / BY (Signature)
Mike Roberts NA
(Typed name) DAF: (Typed name) DATE: NA
Building Services, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
960 Elston Road 20 N.Third Street
Lafayette, IN 47905 Lafayette, IN 47901
ADDRESS ADDRESS
C\Q q%\/ \C‘ S
BY (Signature BY (Signature
Chrgs grooks ! 6/3/2021 Dav(ingyers ’
(Typed name) DATE: (Typed name) DATE:
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